



424 Riverside Drive
Fairfield, CT 06824
USA

P O Box 3311
Zanzibar
Tanzania

"Being rich is having enough to share with others"
-Suleiman Said Mohammed

www.participatenowfoundation.org

Kendwa Water Project 2009 to 2010



Phase 1 – Kendwa Water Project

Problem Context: Kendwa village, located in the north of Unguja Zanzibar, consists of 4 areas called Mibuyuni, Mibungoni, Kaskazi and Jendweni. They have three wells, each approximately 50 meters deep. There are a number of water lines passing by the village to the various hotels but the village itself does not have any water pipes or taps. The village has more than 800 adults and 300 children who are in daily need of water.

Project Summary/Beneficiaries: The goal is to bring water to Kendwa and have taps available in specified areas. A feasibility study has been conducted that has included villagers, local leaders and government officials. The most viable and sustainable solution will be to dig a new bore hole Kendwa land so that they have rights to the water. The villagers have agreed to volunteer their time to build the shed around the bore hole, install the water tanks, dig the trenches and build the cement stands for the water taps. There will be approximately 13 water taps installed throughout the village for use by all of the residents.

Project Sustainability: The Participate Now team will be monitoring the project closely. The village team contacts us to meet with them before any new decisions are made. They rely on us to facilitate the problem solving process and we are involved in all aspects of the project. Kathryn Sutton will be taking photos and writing about all the activities every month or so to make sure that we are all completely transparent.

Special Note: The villagers of Kendwa have raised approximately \$1,000.00 amongst themselves towards this project. They are dedicated to finishing this project and then managing it themselves.

Phase 1 Expected Results: Coordinate and facilitate every aspect of the implementation of this project. We will be responsible for procurement and delivery of all materials, supervision of the construction of the shed and the taps and directly involved during the installation phase. Expected completion date will be December 31, 2009.

- **Activity 1:** Assist villagers to choose site and build shed and taps
Preparation: Suleiman will arrange the team visits to meet with villagers
Timeframe: Four to five week between September and November
Cost: Transport and facilitation fees
- **Activity 2:** Procure piping materials, bore hole fundi, water tank and pump and have them delivered
Preparation: Find best materials and prices and arrange procurement and transport of all materials to Kendwa
Timeframe: Will be accomplished when the villagers have prepared the shed and taps.
Cost: Facilitation fees, materials cost and transport of materials
- **Activity 3:** Spend four to five days in Kendwa helping the final installation of water pipes and taps in Kendwa
Preparation: Arrange consultants to spend at least four to five full days in Kendwa to oversee the installation of the water pipes and taps
Timeframe: Will be accomplished before the end of December 2009
Cost: Facilitation fees, transport and meals

Contact: Kathryn Sutton 255 755 800 326 kathryn@kathrynsutton.com
Suleiman Said Mohammed 255 777 855 841 susa002@hotmail.com